FMSIB Quarterly Project Report for 03/24/14

FMSIB PROJECT # 36

Freight Mobility
Strategic Investment Board

Agency Name and Project Title
City of Yakima, Yakima Grade Separated
Rail Crossings

Contractor

Phase1: (Util's) West Coast Const. Co. Inc.
Phase 2: (Lincoln Underpass) Apollo, Inc.
Phase 3: (MLK U/pass) Mowat Const. Co.

Project Description

This project will construct two underpasses, Lincoln Avenue and Martin
Luther King, Jr. Boulevard, from 1* Avenue to 1% Street. The
underpasses will reconstruct three lanes of each roadway under the
Burlington Northern Santa Fe mainline. The project is critical to the
movement of truck (freight) traffic, emergency vehicles and all other
vehicles into and out of the downtown area. City Project No. 1818

Recent Progress Phase 3 — MLK Underpass: The bottom seal (which will keep the groundwater from flooding the
underpass was completed in January and all of the shafts for the secant pile retaining wall were completed in February.
Work has begun on the Front Street Bridge as well as excavation on MLK to the subgrade.

Schedule and Scope changes

The project is still looking to be completed by the third quarter of 2014. Roadway could be opened to traffic in late July or early August.

State funds will be utilized for which phase (s) of the project. All phases

Enjvironmental Impacts / Compliance

The FONSI has been signed as our NEPA document for all

phases. The NEPA was adopted as the SEPA

Federal fund Impacts
Federal funds are included in all project phases.

Project Milestones Scheduled Attained Milestone Outlook
i;‘é‘rrg\:‘erge”ta' Documents 11/05 4106 FONSI signed by FHWA 8/17/06. SEPA adopted 10/4/06
Work for Phase 1 was completed within existing right of way.
RW Complete 7/09 8/09 Right of way for phases 2 & 3 was acquired in August, 2009.
Ph. 1 - 05/07 Ph. 1 - 05/07
Contract Advertised Ph. 2 -11/09 Ph. 2 - 11/09
Ph. 3-10/12 Ph. 3-10/12
Ph. 1 -07/07 Ph. 1-07/07
Contract Awarded Ph. 2 - 12/09 Ph. 2 -01/10
Ph. 3-12/12 Ph. 3-01/13
Ph. 1 - 08/07 Ph. 1 - 08/07 - . .
Groundbreaking Ph. 2 — 06/10 Ph. 2 — 06/10 Poor V\_/eat.her o.bstructed a grou_ndbreaklng for_phase 3. Arribbon cutting
Ph. 3 — None Ph. 3 — None or dedication will be held following the completion of phase 3.
Ph. 1 - 05/08 Ph. 1 - 06/08
Open to Traffic Ph. 2 -06/11 Ph. 2 - 05/12 Phase 3 should be open to traffic by August, 2014
Ph. 3—-08/14
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total -
o _ _ Date Planned Revised Actual
Preliminary Engineering 4.22 9.7% 9/2013 500,000 1,116,920
. 3/2014 214,080 214,080
Construction ) ]
37.56 86.1% 6/2014
Total Project Cost 43.61 100%
Total 2,000,000 1,331,000
Carry-over
11-13 1,331,000 1,331,000
Total 13-15 1,331,000 1,331,000
GRAND
TOTAL 7,000,000 | 7,000,000 7,000,000

Agency Contact Information:

brettsheffield@yakimawa.gov




